

Project Planning Phase
Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 september 2026
Team ID	SWTID-2026-2683
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User & Role Setup	USN-1	As an admin, I can create a test user (EEE User) with login credentials so that access can be tested.	2	High	
Sprint-1		USN-2	As an admin, I can create the roles bb1, bb2, bb3 and bb4 and assign them to the test user.	2	High	
Sprint-1	Data Model	USN-3	As an admin, I can create the custom table u_institution_details with a Branch choice field (ECE, EEE, CSE) and student fields.	3	High	
Sprint-1		USN-4	As an admin, I can add sample records for each branch so that restrictions can be tested.	2	Medium	
Sprint-1	Read Access Control	USN-5	As a security admin, I can elevate my role and create a Read ACL on the table that requires role bb1.	3	High	
Sprint-1		USN-6	As a security admin, I can add the data condition Branch is EEE to the Read ACL.	2	High	

Sprint-1		USN-7	As a developer, I can write the ACL script using gs.hasRole() so that script logic controls read access.	3	High	
Sprint-1		USN-8	As an EEE user, I can view only EEE branch records (verified by impersonation).	3	High	
Sprint-2	Create / Write / Delete Access Control	USN-9	As a user with role bb2, I can create new records (Create ACL).	3	High	
Sprint-2		USN-10	As a user with role bb3, I can edit records (Write ACL).	3	High	
Sprint-2		USN-11	As a user with role bb4, I can delete records (Delete ACL).	3	High	
Sprint-2		USN-12	As a tester, I can verify create, write and delete access for each role by impersonation.	3	High	
Sprint-2	Access Validation	USN-13	As an admin, I can view all records regardless of branch, and the data condition conflict is resolved.	3	High	
Sprint-2		USN-14	As a tester, I can confirm a user with no roles cannot view any records.	2	Medium	
Sprint-2		USN-15	As a developer, I can update the script to check the record's Branch value, not only the role.	3	Medium	
Sprint-3	Scalability & Testing	USN-16	As an admin, I can extend the same ACL pattern to the ECE and CSE branches.	5	Medium	
Sprint-3		USN-17	As a tester, I can run a test matrix across all roles and operations.	3	High	
Sprint-3		USN-18	As a developer, I can review ACL scripts for edge cases such as an empty Branch value and list performance.	3	Medium	

Sprint-3		USN-19	As a developer, I can fix defects found during testing.	5	High	
Sprint-3		USN-20	As a team member, I can record test evidence with screenshots.	4	Medium	
Sprint-4	Documentation & Delivery	USN-21	As a team, we can finalise the architecture, proposed solution and problem-solution fit documents.	5	High	
Sprint-4		USN-22	As a team, we can prepare the lab documentation with steps and screenshots.	5	High	
Sprint-4		USN-23	As a team, we can prepare the project demo.	5	Medium	
Sprint-4		USN-24	As a team, we can do the final review and submit the project.	3	High	
Sprint-4		USN-25	As a team, we can record sprint retrospective notes.	2	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022		
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Total planned work is 80 story points over 4 sprints, so the team's planned velocity is 20 story points per sprint. With a 6-day sprint, the average velocity (AV) per iteration unit (story points per day) is:

$$AV = \text{Velocity} \div \text{Sprint duration} = 20 \div 6 \approx 3.33 \text{ story points per day}$$

Burndown Chart:

A burndown chart shows work left to do versus time. The line below is the planned (ideal) burndown for 80 story points over 24 working days. Record the actual remaining points at the end of each sprint to compare against it.

